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ACTION ITEM MATRIX  
AS OF  

NOVEMBER 2000 RPM 
 

No. Date OPR Action  OU Due Date 
 

Comments/Status 

184 9/16 RPM H. Reid, 
HGL 

Discuss eliminating the April 2001 
sampling event and replacing it with 
analysis of the subsurface, including 
update of OU2 cross sections. 

OU 2 1 Nov Air Force to discuss 
internally.   

185 9/16 RPM I. Balkissoon She will email her concerns to MW 
about subsurface interpretation at OU 
1.   

OU 1 1 Nov 
 

Not done as of 7 
November.  J. Chang to 
follow up.   

187 9/16 RPM M. 
Bridgewater, 
H. Reid 

Review the OU1 approach.  Put OU 
1 technical meeting on next BCT 
agenda. 
 

OU 1 1 Nov 
5 Dec 

Rescheduled for early 
December. 

190 6 Nov 00 
RPM 

Air Force Provide regulators with list of 2001 
projects, request regulatory input on 
planned projects, and prepare agenda 
for Dec 2000 technical meeting.  
Provide agenda to consultants prior 
to meeting.   

 Prior to 5 
Dec 

 

191 6 Nov 00 
RPM 

C. Cox Identify “available” well numbers for 
Phase II Data Gaps to avoid overlap 
between MW and HGL.   

OU 1 6 Dec 00  

192 6 Nov 00 
RPM 

C. Cox/ 
H. Reid 

Remove overhead power lines to the 
Club House at the Skeet Range 

OU 3 8 Dec 00  

193 6 Nov 00 
RPM 

EPA/ 
RWQCB 

Review SAP Addendum for 
Excavation and Shot Removal at the 
Skeet Range on expedited basis.   

OU 3 22 Nov 00 Document is on hold 
pending results of unit 
demonstration for Air 
Board scheduled for 30 
Nov. 

194 6 Nov 00 
RPM 

C. Cox Provide copy of EPA comments on 
FOST with respect to soil sampling 
for dieldrin.   

OU 3 5 Dec 00  

195 6 Nov 00 
RPM 

MW Review protectiveness statements in 
5-Year Review and provide alternate 
wording to Air Force for review.   

OU 1 5 Dec 00  

196 6 Nov 00 
RPM 

 Provide preliminary results on 
selected wells for the October 
sampling round.   

OU 1 ASAP Done 
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COMPLETED ACTION ITEMS REMOVED FROM MATRIX  

AT  
NOVEMBER 2000 RPM MEETING 

 
No. Date OPR Action  OU Due 

Date 
 

Comments/Status 

177 8/8 RPM C. Cox Schedule a conference call to discuss 
HDPP soil results 

OU 2 15 Aug 
30 Sept  

 

179 8/8 RPM RWQCB Send letter to private property 
owners on behalf of Air Force 

OU 1 ASAP 
23 Sept 

AF has provided the 
necessary input. 

183 8/8 RPM IT Enclose well MW-8 with a fence. OU 2 19 Sept 
30 Sept. 

 

186 9/16 RPM RWQCB, 
EPA 

Provide concurrence for MW’s use 
of alternate drilling technology for 
Phase II Data Gap wells, as outlined 
in 9/13 email from D. Courington..   
 

OU 1 26 Sept  

188 9/16 RPM  MW will mail information on the 
timeline of shot removal activities at 
the Skeet range to M. Bridgewater. 

OU 3 20 Sept Completed 21 Sept 

189 9/16 RPM MW Prepare a coordination plan for 
Dieldrin investigation. Provide to H. 
Reid, C. Cox, and Carolyn Oda. 
 

OU 1 ASAP Completed 21 Sept 
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